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CONSTRUCTION PROJECTS STATUS REPORT
BOARD OF TRUSTEES MEETING - February 18, 2010
Project Name by Construction Phase Project #
Budget 
Phase Budgeted Funding Source(s)
BOT Budget Approval 
Date(s)
Estimated 
Completion 
Date
Estimated 
Construction % 
Complete
Planning Budget Phase  
Atwater Exterior Window Replacement 901397 $650,000 $13,413 P UCONN 2000 Phase III - DM 09/23/08 2011 0%
Backfeed Loop - North Eagleville to 901416 $700,000 $264,845 P UCONN 2000 Phase III - DM 09/23/08 2010 0%
Parking Garage to Storrs Road
Benton State Art Museum Addition - 901545 $1,700,000 $0 P UCONN 2000 PHASE III 08/04/09 2010 0%
Mechanical System Improvements
Biobehavioral Complex Replacement 901380 $2,000,000 $59,758 P UCONN 2000 Phase III 06/24/08 2011 0%
(Renovation)
Bishop Renovation - Phase I 901387 $6,000,000 $0 P UCONN 2000 Phase III 09/23/08 2011 0%
Budds Building Window Replacement 901377 $650,000 $11,871 P UCONN 2000 Phase III - DM 06/24/08 2011 0%
Castleman Building Drainage Repair 901289 $500,000 $50,500 P UCONN 2000 Phase III - DM 09/25/07 2010 0%
Fine Arts Phase II - Core Building 901567 $1,200,000 $0 P UCONN 2000 Phase III 02/18/10 Pending 2013 0%
Historic House Renovations 901432 $1,400,000 $12,474 P UCONN 2000 Phase III - DM 09/23/08 2012 0%
Intramural, Recreational & 901332 $3,300,000 $236,747 P UCONN 2000 Phase III ($3M)                  06/24/08 2012 0%
Intercollegiate Facilities - Recreation University Operating Funds ($300K)
Center
Jorgensen Renovation - Auditorium Seating 901553 $2,100,000 $0 P UCONN 2000 Phase III - DM ($100K)                  02/18/10 Pending 11/2010 0%
Seating Replacement University Operating Funds ($2M)
Koons Hall Renovation/Addition - 901379 $1,000,000 $77,585 P UCONN 2000 Phase III 06/24/08 2010 0%
Windows, Façade & Mechanical
Mansfield Training School 901370 $600,000 $376,617 P UCONN 2000 Phase III 06/24/08 2010 0%
Improvements - Existing Condition 
Survey & Master Planning 
(Bldgs & Infrastructure)
Mansfield Training School 901281 $1,000,000 $13,931 P UCONN 2000 Phase III 09/25/07 2010 0%
Improvements (Phase II) - Longley 
Renovations
Mirror Lake Dredging and Related 901392 $3,500,000 $0 P UCONN 2000 Phase III - DM ($210K)                  02/18/10 Pending 12/2010 0%
Improvements University Operating Funds ($3.29M)
Psychology Building Renovation / 901388 $20,000,000 $482,940 P UCONN 2000 Phase III 09/23/08 2013 0%
Addition
Security Upgrades Hilltop Apartments 201505 $800,000 $35,902 P Department Funds 06/23/09 2010 0%
Student Union Quadrangle Site Work 901440 $1,000,000 $133,141 P UCONN 2000 Phase III - DM 09/23/08 2011 0%
 and Landscape - Phase II
Support Facility (Architectural and 901390 $500,000 $0 P UCONN 2000 Phase III 09/23/08 2010 0%
Engineering Services)
Torrington Campus Improvements - 901375 $500,000 $83,613 P UCONN 2000 Phase III - DM 06/24/08 2010 0%
Phase I
West Hartford Campus Renovations/ 901569 $1,260,000 $0 P UCONN 2000 Phase III 02/18/10 Pending 2010 0%
Improvements - Chemistry Lab
West Hartford Campus Renovations/ 901568 $825,000 $0 P UCONN 2000 Phase III 02/18/10 Pending 2011 0%
Improvement - Student Lounge and 
Office Relocation
Young Building Renovation/Addition 901373 $10,000,000 $524 P UCONN 2000 Phase III 06/24/08 2012 0%
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Project Name by Construction Phase Project #
Budget 
Phase Budgeted Funding Source(s)
BOT Budget Approval 
Date(s)
Estimated 
Completion 
Date
Estimated 
Construction % 
Complete
 
 
 
Expenditures & 
Encumbrances    
(As of 12/31/09)
Current BOT 
Approved Budget
Revised Planning Budget Phase
Avery Point Campus Undergraduate & 901278 $6,800,000 $836 P-$9.3M UCONN 2000 Phase III 06/24/08 2012 0%
Library Bldg - Phase I RP-$6.8M 06/23/09
Engineering Building - Planning & Design 901376 $2,000,000 $388,912 P-$1M UCONN 2000 Phase III 06/24/08 2013 0%
RP-$2.0M 02/18/10 Pending
Fine Arts Phase II - Master Plan 901369 $1,050,000 $341,572 P-$1.5M UCONN 2000 Phase III 06/24/08 2009 0%
RP-$1.05M 08/04/09
Floriculture Greenhouse 901367 $5,000,000 $400,499 P-$3.0M UCONN 2000 Phase III 06/24/08 2011 0%
RP-$5.0M 09/22/09
Gant Building Renovations - Phase I 901374 $1,310,000 $256,123 P-$440K UCONN 2000 Phase III 11/23/09 2011 0%
(Assessment & Design) RP-$1.31M 02/18/10 Pending
Gulley Hall Drainage 901407 $400,000 $41,945 P-$700K                   UCONN 2000 Phase III - DM 09/23/08                           2010 0%
RP-$400K 06/23/09
Old Central Warehouse 901266 $10,000,000 $125,745 P-$18M        UCONN 2000 Phase III 08/01/07                       2011 0%
RP-$10M 06/24/08
South Campus Express Line 901316 $500,000 $33,126 P UCONN 2000 Phase III 09/23/08 2010 0%
Modifications (Water Distribution) RP 09/22/09
Storrs Hall Addition 901265 $14,000,000 $541,269 P-$7M UCONN 2000 Phase III 08/01/07 2012 0%
RP-$14M 06/23/09
Torrey Renovation Completion & 900705 $125,000,000 $866,077 P-$44.3M                         UCONN 2000 Phase III 08/01/07                           2016 0%
Biology Expansion  RP-$125M 06/24/08
West Hartford Campus Renovations/ 901286 $800,000 $9,575 P -$550K UCONN 2000 Phase III 09/25/07 2010 0%
Improvements - Electrical Switchgear RP-$800K 06/23/09
Replacement
Design Budget Phase
Mansfield Road Realignment 901206 $2,000,000 $163,352 P-$700K Operating Funds ($1.9M) 09/25/07 2010 0%
D-$2.0M UCONN 2000 Phase III - DM ($100K) 11/05/09
Mansfield Training School 901213 $3,250,000 $230,956 P-$3.0M                                        UCONN 2000 Phase III 09/24/06                             2010 0%
Improvements (Phase II) - Merritt RP-$2.5M  09/25/07
Building D-$3.3M 06/24/08
New 16" Water Main - Towers to 901422 $1,060,000 $110,394 P UCONN 2000 Phase III - DM 09/23/08 2010 0%
Glenbrook and North Eagleville D 08/04/09
Residential Life Facilities - Hale and 201511 $2,140,000 $35,902 P-$1.6M Departmental Funds 11/05/09 2010 0%
Ellsworth Elevator Replacement D-$2.14M 02/18/10 Pending
South Garage Slope & Ramp Repair 901178 $607,200 $105,550 P-$600.0K                          UCONN 2000 Phase III - DM 03/13/07                             2010 0%
D-$607.2K 04/21/09
Steam and Condensate Distribution 901317 $5,525,000 $622,007 RP UCONN 2000 Phase III 02/10/09                 2010 0%
System Improvements - Phase I E 901372 D 04/21/09
901421
Tie In Drum Heater on Boilers at CUP 901319 $600,000 $21,006 P UCONN 2000 Phase III - DM 09/25/07                2010 0%
(Central Utility Plant) D 02/27/08
Water Reclamation Facility 901229 $28,951,000 $1,609,705 P-$1.4M UCONN 2000 Phase III - DM 06/24/08 2010 0%
(formerly Gray Water Facility) RP-$28.6M Plant Funds 08/04/09
D-$28.9M 02/18/10 Pending
Revised Design Budget Phase
North Hillside Road Completion 900965 $14,300,000 $1,249,513 D-$11.5M             UCONN 2000 Phase III ($8.2M)                                  08/02/05 2011 0%
RD-$11.5M  Federal Funds ($6.1M) 11/15/05
RD-$14.3M 06/24/08
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Project Name by Construction Phase Project #
Budget 
Phase Budgeted Funding Source(s)
BOT Budget Approval 
Date(s)
Estimated 
Completion 
Date
Estimated 
Construction % 
Complete
 
 
 
Expenditures & 
Encumbrances    
(As of 12/31/09)
Current BOT 
Approved Budget
Final Budget Phase
Arjona and Monteith 901126 $95,000,000 $36,463,381 (A) P-$86.1M                        UCONN 2000 Phase III 09/26/06              2011-West 2%
(New Classroom Buildings)  R-$95.0M 06/24/08 2013-East 0%
D-$95.0M 08/04/09
F-$95.0M 09/22/09
Aquatics Facility - Renovations to 201441 $1,200,000 $1,027,741 P Research Funds 04/15/08 2010 99%
Atwater Pathobiology Building F 06/24/08
Avery Point Campus Undergraduate & 901525 $573,000 $457,663 P UCONN 2000 Phase III 06/23/09 2010 95%
Library Bldg - Roof and Exterior Building F 08/04/09
Envelope and Masonry Repairs
Beach Hall Renovations - Phase I 901273 $1,500,000 $609,085 P-$2.5M                           UCONN 2000 Phase III 09/25/07 2010 95%
 D-$3.5M     06/24/08
F-$1.5M 04/21/09
Benton State Art Museum Addition 901263 $1,700,000 $1,111,448 P UCONN 2000 Phase III 08/01/07 2010 85%
D 06/24/08
RD 01/12/09
F 04/21/09
Compost Facility 901268 $670,000 $625,162 P-$600K                                       UCONN 2000 Phase III - DM 08/01/07                                            2010 50%
D-$670K 04/21/09
F-$670K 06/23/09
Family Studies Renovations - 901365 $787,500 $651,510 P-$800K                                            UCONN 2000 Phase III 03/13/07 2010 99%
Elevator Replacement RP-$1.3M          06/24/08
D-$787.5K        01/12/09    
F-$787.5K 03/10/09
Farm Buildings Repairs/Replacement - 901366 $2,000,000 $1,035,784 P UCONN 2000 Phase III 06/24/08 2010 98%
Roof, Façade & Other Repairs F 09/23/08
Filter Press, Installation 901368 $850,000 $54,800 P-$500K                                              UCONN 2000 Phase III - DM 06/24/08                                                    2010 5%
D-$850K      04/21/09
F-$850K 06/23/09
Fine Arts Phase II - Photo Lab Ventilation 901544 $700,000 $45,614 P UCONN 2000 Phase III 08/04/09 2010 0%
Improvements D 09/22/09
F 11/05/09
Gant Building Renovations - Phase I 901562 $560,000 $358,037 P-$8.0M UCONN 2000 Phase III 06/24/08                    2010 0%
(Roof) D-$1.0M 04/21/09
F-$.560M 11/05/09
Gant IMS Fire Alarm Replacement 201502 $1,122,000 $769,635 F University Plant Funds 06/23/09 2010 50%
Gentry Completion 901280 $10,000,000 $9,463,422 P UCONN 2000 Phase III 09/25/07 2010 95%
F 04/21/09
Hawley Armory Façade and Interior 901182 $2,720,000 $2,203,998 P-$2.6M                                                       UCONN 2000 Phase III - DM 06/19/07 2010 99%
Repairs D-$2.7M  08/01/07
F-$2.7M 04/15/08
Jorgensen Fire Alarm Replacement 901506 $825,000 $465,658 F UCONN 2000 Phase III 04/21/09 2010 85%
Jorgensen Renovation - Phase I 901274 $1,375,000 $887,309 P-$1.6M                                         UCONN 2000 Phase III 09/25/07 2010 90%
D-$2.2M 06/24/08
F-$1.375M 04/21/09
Meter Installation - Multiple Locations 901326 $600,000 $504,327 P UCONN 2000 Phase III - DM 09/25/07 2010 80%
(Phase II) D 12/07/07
F 01/22/08
Meter Installation - Multiple Locations 901371 $600,000 $9,350 P UCONN 2000 Phase III - DM 06/24/08                          2011 1%
(Phase III) D 09/23/08
F 06/23/09
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Estimated 
Completion 
Date
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Construction % 
Complete
 
 
 
Expenditures & 
Encumbrances    
(As of 12/31/09)
Current BOT 
Approved Budget
Final Budget Phase (Continued)
OSFM Legacy Code Remediation 901259 $8,550,000 $987,938 P-$680K                                  UCONN 2000 Phase III - DM 09/23/08                                   2011 0%
D-$1.190M University Plant Funds 04/21/09
F-$8.550M 06/23/09
Phase I of the Fire Alarm Upgrade Project 901174 $2,300,000 $2,014,032 F UCONN 2000 Phase III - DM ($1.7M)                                          
Departmental Funds ($ .6M)
06/20/06 2010 99%
Public Safety Security Garage and 901384 $568,311 $459,004 F UCONN 2000 Phase III - DM 06/23/09 2010 85%
Storage Facility
Psychology Fire Alarm Replacement 201495 $506,000 $393,713 F University Plant Funds 06/23/09 2010 5%
Recreational Sport Field Repair / 201439 $867,900 $805,209 D Departmental Funds 11/18/08                                       2010 95%
Replacement Depot Campus F 03/10/09
Replacement of Chemical House 901320 $3,500,000 $225,051 P UCONN 2000 Phase III - DM 09/25/07                 2010 0%
(Well Water Treatment Facility) D 01/12/09
F 11/05/09
Replacement of Two Water Towers 901311 $2,500,000 $1,902,855 P-$2.0M                       UCONN 2000 Phase III - DM 09/25/07                                      2010 0%
Residential Life Facilities - Masonry 901471 $775,000 $482,081 P-$675K UCONN 2000 Phase III 11/18/08 2010 90%
Repairs  Holcomb, Whitney, Sprague D-$675K Departmental Funds 04/21/09
F-$675K 06/23/09
RF-$775K 11/05/09
Residential Life Facilities - Window 201524 $2,300,000 $85,386 P Department Funds 09/22/09 2010 0%
Replacement Graduate Residence Halls D 11/05/09
F 02/18/10 Pending
Residential Life Facilities - Window 901450 $2,000,000 $1,526,254 P-$3.0M UCONN 2000 Phase III 09/23/08 2010 30%
Replacement Project for Holcomb, F-$2.0M Departmental Funds 06/23/09
Whitney and Sprague
Torrey Life Sciences Fire Alarm 201503 $547,000 $385,693 F University Operating Funds 06/23/09 2010 95%
Replacement 
Waterbury Downtown Campus - Courtyard 
Landscaping and Artwork
901179 $800,000 $284,963 D                      
F
UCONN 2000 Phase III                                                                
Gifts
01/12/09                                 
04/21/09 
2010 0%
West Hartford Campus Improvements - 901524 $1,000,000 $71,998 P UCONN 2000 Phase III 06/23/09 2010 5%
School of Social Work Building D 08/04/09
Envelope Repair F 09/22/09
Revised Final Budget Phase
Central Utility Plant Emergency 901197 $2,000,000 $1,489,861 P-$750K                                                              UCONN 2000 Phase III - DM 09/26/06 2010 95%
Generator System D-$750K 12/04/07
RD-$1.4M 01/22/08
F-$1.4M 06/24/08
RF-$2.0M 01/12/09
Corrugated Stainless Steel Tubing (CSST) 901515 $550,000 $129,009 F University Operating Funds 04/21/09                       2010 25%
Gas Piping Replacement RF Departmental Funds 06/26/09
Residential Life Facilities-Sprinkler 901283 $3,000,000 $1,744,037 P UCONN 2000 Phase III                                             09/25/07 2010 85%
Installation & Miscellaneous Repairs at D Departmental Funds 06/24/08
Northwood Apartment Complex F 04/21/09
RF 06/23/09
School of Engineering Renovations 901508 $1,411,000 $146,333 F UCONN 2000 Phase III - DM ($17.5K) 09/22/09 2010 15%
RF Departmental Funds ($17.5K) 02/18/10 Pending
Eminent Faculty Funds ($1.376M)
Street Construction/Sidewalk Repairs 901318 $2,600,000 $2,195,772 F-$1.0M                                      UCONN 2000 Phase III - DM 04/15/05 2010 85%
and Related Improvements - Phase I RF-$2.0M           06/24/08
RF-$2.6M 06/23/09
Waterbury Campus Property Transfer (Old 901097 $1,180,000 $799,616 F-$725K                                             UCONN 2000 Phase II - DM                            06/24/08                                           2010 90%
West Hartford Campus 901285 $1,500,000 $967,667 P-$1.5M                                          UCONN 2000 Phase III 06/24/08 2010 50%
Renovations/Improvements - Phase F-$1.5M       11/18/08
Repairs RF-$1.5M     04/21/09
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Budget 
Phase Budgeted Funding Source(s)
BOT Budget Approval 
Date(s)
Estimated 
Completion 
Date
Estimated 
Construction % 
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Expenditures & 
Encumbrances    
(As of 12/31/09)
Current BOT 
Approved Budget
Recently Completed Projects (1)
Atwater Pathobiology Fire Alarm 901514 $510,000 $302,464 F UCONN 2000 Phase III 04/21/09                            2009 100%
Replacement RF University Plant Funds 06/23/09
Beach Hall Renovation of Rooms 245 901254 $970,000 $968,281 F-$755K                            UCONN 2000 Phase III - DM ($533K)                                                        09/23/08 2009 100%
and 246  RF-$930K University Operating Funds ($440K) 01/12/09
RF-$970K 09/22/09
Code Safety Inspections-Summer 2007, 
Corrective Action
901262 $2,200,000 $2,117,897 F UCONN 2000 Phase III - DM 09/25/07 11/2008 100%
Family Studies (DRM) Renovation - 901293 $2,193,240 $1,883,547 P-$500K                                                                              UCONN 2000 Phase III 09/25/07 2009 100%
Window Replacement & Façade Repair RP-$1.2M  06/24/08
D-$2.9M 01/12/09
F-$2.9M     04/21/09
RF-$2.2M 06/23/09
Human Development Building Parking 901378 $505,000 $345,738 F UCONN 2000 Phase III - DM 06/23/09 2009 100%
Lot Improvements 901418
Landfill Closure 900748 $28,123,049 $27,955,249 D - $25.3M                                             UCONN 2000 Phase I                                                    09/20/05 2009 100%
F - $27.9M UCONN 2000 Phase II  04/11/06
RF-$28.1M UCONN 2000 Phase III 06/23/09
Law School Renovations/Improvements 901169 $22,130,113 $20,661,356 D-$12.5M                      UCONN 2000 Phase III (B) 04/11/06 2009 100%
- Facade Restoration F-$19.0M  09/25/07
RF-$19.9M    06/24/08
RF-$22.1M 09/23/08
Lightning and Grounding Protection for 901350 $715,000 $324,357 F UCONN 2000 Phase III 04/21/09 2009 100%
Hilltop Apartments and Charter Oak RF Departmental Funds 06/23/09
Suites
OSFM Fine Arts Complex Code 901175 $957,738 $772,779 F UCONN 2000 Phase III - DM 01/12/09 2009 100%
Correction RF University Plant Funds 06/23/09
OSFM Law School Code Remediation - 901249 $590,000 $532,128 F UCONN 2000 Phase III - DM 01/12/09 2009 100%
Hosmer (Chase) Hall
Nayden Clinic Relocation 901166 $892,000 $843,669 P-$650K                   UCONN 2000 Phase III - DM 03/13/07 2009 100%
D-$650K        04/10/07
F-$667K    01/22/08
RF-$741K 06/24/08
Parking Garage Repair and Upgrade 901410 $1,305,000 $1,088,790 P                          
D                   
F
UCONN 2000 Phase III - DM 09/23/08                      
02/10/09                
04/21/09
2009 100%
Residential Life Facilities - Shippee Hall 
Elevator Replacement
901449 $600,000 $532,857 P                          
F
UCONN 2000 Phase III 09/23/08                       
11/18/08
2009 100%
Residential Life Facilities-Sprinkler 901284 $4,000,000 $1,841,299 P UCONN 2000 Phase III                                             09/25/07 2009 100%
Installation & Miscellaneous Repairs at D Departmental Funds 06/24/08
Mansfield Apartment Complex F 04/21/09
RF 06/23/09
SCADA (Supervisory Control and Data 
Analysis) System
901196 $1,300,000 $1,017,618 P                             
D                          
F
UCONN 2000 Phase III - DM 09/25/07                           
12/04/07                          
01/22/08
2009 100%
Torrington ADA Improvements 901201 $650,000 $609,575 P-$.55M                 
D-$.65M                        
F-$.65M
UCONN 2000 Phase III - DM 09/26/06                       
04/10/07                         
06/19/07
11/2008 100%
Wilbur Cross Facade Repairs 901185 $1,754,500 $1,371,160 P                             
D                          
F
UCONN 2000 Phase III - DM 06/19/07                  
08/01/07                      
04/15/08
2009 100%
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Expenditures & 
Encumbrances    
(As of 12/31/09)
Current BOT 
Approved Budget
Planning Budget Phase
CLAC Renovation 901133 $14,000,000 $943,724 P
P
UCONN 2000 Phase III (05/17/06)*
06/20/06
TBD 0%
Chiller #2 Replacement 09-603.02 $1,350,000 $92,500 P UCONN 2000 Phase III - DM (06/08/09)* TBD 0%
P 6/23/09
Dental School Renovation (Orthodontics 901526 $2,290,000 $0 P                   UCONN 2000 Phase III - $1.8M (01/07/10)*                       10/2011 0%
Renovation) Departmental Funds- $454K 02/18/10 Pending
Main Building Exterior Façade Joint Sealant 
Replacement
08-603.01 $3,300,000 $62,366 P                        
P
UCONN 2000 Phase III - DM (06/09/08)*                                      
06/24/08
TBD 0%
Main Building RenovationD 901134; 
901221
$75,000,000 $2,481,514 P                        
P
UCONN 2000 Phase III (05/17/06)*                             
06/20/06
TBD 0%
Support Building Addition/Renovation 901327 $7,800,000 $85,979 P                                                            
P
UCONN 2000 Phase III (07/16/07)*                          
08/01/07
On Hold 0%
Revised Planning Budget Phase
ASB Renovation to Medical Services Building 04006521 $18,000,000 $841,550 P-$13.0M                                   
P-$13.0M                               
RP-$18.0M                             
RP-$18.0M
UCHC Capital Budget (10/31/05)*                             
11/15/05                              
(09/17/07)*                                   
09/25/07
On Hold 0%
Design Budget Phase
Academic Building (Bldg A) Roof Replacement 07-601.10 $1,050,000 $28,650 P -$1.15M                       
P -$1.15M                                   
D-$1.050M                                 
D-$1.050M
UCONN 2000 Phase III - DM (06/09/08)*                                      
06/24/08                           
(06/08/09)*                                  
06/23/09
On Hold 0%
Datacenter Infrastructure 09-603.01 $2,055,000 $250,291 P-$1.8M UCONN 2000 Phase III - DM (06/08/09)* TBD 0%
Improvements, Phase 1 P-$1.8M 06/23/09
D-$2.055M (01/07/10)*
D-$2.055M 02/18/10 Pending
Final Budget Phase
800 Mhz NMR Installation 08-014 $2,990,000 $85,300 P                                                                                                      UCHC Capital Budget ($.8M) (06/09/08)* 04/2010 15%
P Grants ($2M) 06/24/08
RP-$2.99M (03/08/09)*
RP-$2.99M 03/10/09
D-$2.99M (09/14/09)*
D-$2.99M 09/22/09
F-$2.90M (11/02/09)*
F-$2.90M 11/05/09
Dowling South Chiller Replacement 09-019 $690,000 $192,800 F UCHC Capital Budget (01/07/10)*                       
02/10/10 Pending
06/2010 0%
Munson Road Renovation and Expanded 
Parking
05006770 $4,350,000 $4,158,709 P-$3.2M                                
P-$3.2M                             
D-$4.4M                          
D-$4.4M                    
F-$4.4M                 
F-$4.4M
UCHC Capital Budget (05/17/06)*                      
06/20/06                          
(07/16/07)*                              
08/01/07            
(09/17/07)*                   
09/25/07
05/2010 99%
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Expenditures & 
Encumbrances    
(As of 12/31/09)
Current BOT 
Approved Budget
Final Budget Phase (Continued)
Research Tower 901132; 
901220
$51,565,000 $43,654,861 P-$60.0M
P-$60.0M
RP-$46.8M
RP-$46.8M   
RP-$50.9M                    
RP-$50.9M                          
F-$51.6M                    
F-$51.6M
UCONN 2000 Phase III (09/08/05)*   
09/20/05
(09/11/06)*
09/26/06                                   
(03/10/08)*                          
04/15/08                                
(12/08/08)*                             
01/12/09
05/2010 65%
Revised Final Budget Phase
Dental School Renovation-Preclinical 901137 $2,420,000 $211,507 P-$.5M UCONN 2000 Phase III (09/08/05)* 05/2010 0%
Teaching & Prosthetics Labs 901212 P-$.5M 09/20/05
901225 RP-$5.0M (05/17/06)*
RP-$5.0M 06/20/06
RP-$3.1M (09/17/07)*
RP-$3.1M 09/25/07
D-$3.1M (09/14/09)*
D-$3.1M 09/22/09
F-$2.4M (01/07/10)*
F-$2.4M 02/18/10 Pending
Recently Completed Projects (1)
Cooling Coil Conversion Project 06-704 $1,408,000 $1,407,193 P-$0.65M         
P-$0.65M              
D-$1.7M                
D-$1.7M               
F-$1.4M                 
F-$1.4M
UCONN 2000 Phase III - DM (09/08/05)*                
11/15/05             
(04/04/07)*              
04/10/07           
12/04/07              
(12/10/07)*
05/2009 100%
John Dempsey Hospital Emergency 
Department Expansion
07-038 $1,280,000 $1,031,258 P-$1.3M           
P-$1.3M              
D-$1.4M                    
D-$1.4M                     
F-$1.280M                     
F-$1.280M
UCHC Capital Budget (07/16/07)*          
08/01/07                    
(12/08/08)*               
01/12/09                             
(03/08/09)*                             
03/10/09 
12/2009 100%
Library/Student Computer Center Renovation 901222; 
901135; 
901223
$1,216,491 $1,066,544 P-$1.1M                 
P-$1.1M                    
D-$1.2M              
D-$1.2M                    
F-$1.2M                 
F-$1.0M
UCONN 2000 Phase III ($1.1M)                   
Gifts ($0.1M)
(05/17/06)*                               
06/20/06                  
12/04/07                
(12/10/07)*                 
(04/14/08)*              
04/15/08
04/2009 100%
Main Cooling System Back-up Chiller 
Replacement
06006894 $935,000 $925,768 P-$0.8M            
P-$0.8M       
D-$0.8M             
D-$0.8M                  
F-$0.935M                   
F-$0.935M
UCONN 2000 Phase III - DM (07/16/07)*              
08/01/07            
(04/04/07)*                
09/24/07             
02/27/08              
(03/10/08)*
10/2009 100%
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Project Name by Construction Phase Project #
Budget 
Phase Budgeted Funding Source(s)
BOT Budget Approval 
Date(s)
Estimated 
Completion 
Date
Estimated 
Construction % 
Complete
 
 
 
Expenditures & 
Encumbrances    
(As of 12/31/09)
Current BOT 
Approved Budget
Recently Completed Projects (Continued) (1)
Negative Pressure Room, Bldg 4 Renovations 07-082 $590,000 $489,323 D                           
D                                
F                          
F
UCHC Research Use Allowance (09/15/08)*            
09/23/08                       
(10/27/08)*                        
11/18/08
09/2009 100%
Cancelled Project
Academic Research Building Heat Pipe 
Replacement
08-601.01 $1,250,000 $23,300 P                        
P
UCONN 2000 Phase III - DM (06/09/08)*                                      
06/24/08
CANCELLED 0%
CM@R = Construction Manager at Risk RD = Revised Design Budget
DB = Design Build F = Final Budget
DBB = Design - Bid - Build RF = Revised Final Budget
TBD = To be determined EI = Environmental Impact
P = Planning Budget C = Complete
RP = Revised Planning Budget SC = Substantial Completion
D = Design Budget
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* University of Connecticut Health Center Board of Directors Reviewed and Recommended for Board of Trustees Approval
E The project budget incorporates three projects 1) Infirmary/CUP Steam & Condensate Replacement (Glenbrook Rd to CUP); 2) South Campus Steam and Condensate Loop; and 3) Steam Pit Replacements - combined into 
project budget: Steam and Condensate Distribution System Improvements-Phase I (BOT 02.10.09)  .  
D The Main Building Renovation Phase III total funding was decreased from $75 million to $73.91 million on August 1, 2007.  The Clinical Skills Renovation portion of this total is $1.2 million.  Therefore, this planning budget 
will be revised to $72.71 million in the future.  
C Board of Trustees, Buildings, Grounds and Environment Committee (BGE) approved project on 5/14/07 and confirmed on 5/17/07 per special authorization from the Board of Trustees given 04/10/07.
B Special Act 04-2, Section 2(i) contains an authorization for $8 million in State General Obligation Bonds for this project.  The University has requested that this authorization be put on the Bond Commission agenda for 
allotment, which would release the funds for use.  Funding has been approved by the Bond Commission, UCONN 2000 funding will be reduced.
A Expenditures occurred before July 1, 2005.  For all capital projects for which planning commences after July 1, 2005, and for which expenditures are projected to equal or exceed $500,000, the "three-stage" budgets 
(planning, design and final) will be presented to the Board of Trustees for approval.
(1) Completed projects assume "Completed, Commissioned and Occupied". Projects continue to be included in this report for 1 year after completion to accommodate initial financial closeout adjustments.
